



Technical Assistance for the implementation of the legal and regulatory framework in the Aviation Sector according to the Agreement on Common Aviation Area between the EU and The Republic of Moldova

Communiqué from the 4th Steering Committee meeting

Project for Technical Assistance for the implementation of the legal and regulatory framework in the Aviation Sector according to the Agreement on Common Aviation Area between the EU and The Republic of Moldova

The fourth Steering Committee Meeting of the EU funded Technical Assistance Project for Civil Aviation of Moldova implemented by the NTU Consortium took place within Civil Aviation Authority of Moldova premises on October 09 2014.

The role of the Steering Committee is to engage beneficiaries to the decision making process as well as to supervise progress of the Project every 6 months and to provide guidance on the major areas of focus. It allowed to review the past and up-coming activities of the Project and to provide advice and inputs.

It was attended by:

The EUD Programme Manager

Deputy Minister of Roads and Infrastructure

Civil Aviation Authority high-level management

The EUHLPAM Advisor

Representatives of Ministry of Transports and Roads Infrastructure

Representatives of Civil Aviation Authority

The Project Core Team

The agenda of the meeting was:

- Welcoming word by the EUD
- Welcoming word by the Civil Aviation Authority
- Report on the activities completed during the past reporting period
- Report presenting the forecast activities for the upcoming 6 months period
- Presentation, discussions and approval of the Progress Report Nr.3

The scope of the meeting was the presentation and discussions on the Progress Report Nr3 and Project's results from the last reporting period. The members of the Steering Committee were informed about Project's forecasted plans for the next 6 months namely based on Short Term missions in different areas (ATM, Airworthiness, Market Access, Safety, Security, Social) starting with first mission on Airworthiness.

Project's role is to organize Moldovan authorities in drafting and implementing legislative acts according to CAAA Annex III and during the meeting it was decided to settle on a list of priorities in order to organize working mode for beneficiaries.



A Project implemented by the NTU Consortium with the financial support of the European Union

NTU – Main Office
Ved Stranden 22
P.O. Box 1111
DK-9100 Aalborg

Project Office
Tel.: +373 60 009 558
louis.gerlin@l3g.eu

Chisinau International Airport
Administrative Building
80/3 Dacia Blvd
MD 2026 Chisinau

The beneficiaries appreciated the productive cooperation with Project's Core Team on recent legislative draft laws, which is to be considered as a progressive collaborative example. Continuing the activity of the Project a Work Plan for drafting legislation is in preparations by the end of October, thus adapting to a new strategy and initiate drafting process of the legislative acts.

The participants of the meeting approved the Progress Report Nr3 and plans for the upcoming 6 months period.

The meeting was held under the auspices of EU Delegation to Republic Moldova and NTU Consortium management.